
Status of 
IH Baseline Monitoring Contract

•Request For Proposal (RFP) 
–Scope Of Work 

•Nationally Recognized Expert

•Submissions From (6) Companies

•Review Team
R. Selvey, F. Horn, R. Sabatini, R. Colichio, J. Peters

•Source Selection Official
J. Tarpinian



Status of 
IH Baseline Monitoring Contract

• Technical Selection Criteria weighted 
toward the Nationally Recognized Expert

• BSA contract award to proposal 
demonstrating best value in terms of

• technical qualifications
• past performance 
• pricing



• April 24, 2007 
– Selection Complete and Signed by all 

selection team members and the Source 
Selection Official

• Anticipated Contract Start 
• End May - Mid June 

Status of 
IH Baseline Monitoring Contract



Organization Responsibilities

– develop initial calendar of best and 
worst times for monitoring to occur in 
their respective areas. 

– determine best method of providing 
ESR information to contractor

– consider and select a best approach to 
working with the contractor 

– provide this data to J. Peters who will 
organize information for the contractor



SHSD Responsibilities

– Manage the contract: 
• Technical Representative

– Provide the contractor: 
• proper facilities and equipment; 
• site information, site training, technical guidance; 
• analytical services
• S&H representative for each department

– Maintain communication with the departments 
and the contractor to ensure successful 
completion of the contract goals
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